

Lab Exercise

Software Project Management

Questions

1. Explain all the features or functions of Trello in relation to your 6th-semester project and managing it effectively.
 - a. **Creating Boards:** Begin by creating a Trello board for your project. Please attach a screenshot of the process showing how you create the board.
 - b. **Lists and Cards:** Within your Trello board, you can create lists to represent different stages or categories of your project. For instance, you might have lists for To-Do, In Progress, and Done.
 - c. **Task Management:** Utilize Trello cards to represent individual tasks or activities within your project. You can add descriptions, checklists, due dates, attachments, and labels to cards to provide more information and context.
 - d. **Assigning Tasks:** Assign tasks to team members by adding them as members to specific cards.
 - e. **Collaboration:** Team members can leave comments, mention each other, and attach files to cards to discuss specific tasks or issues.

- f. **Prioritization:** Utilize Trello's drag-and-drop interface to prioritize tasks within lists. You can reorder cards based on their importance or urgency to ensure that the most critical tasks are completed first.
- g. **Tracking Progress:** Trello provides visual cues to track the progress of your project. As tasks move through different lists, you can see at a glance how much work has been completed and what still needs to be done.

2.What is a Precedence Diagram Method?

3.What is a Gantt Chart and Network Diagram?

4.What is the purpose of the precedence diagram method?

5.Draw the precedence network diagram and Gantt Chart using MS Project.

Task	Precedents	Duration (Days)
A	-	20
B	A	40
C	A	20
D	C, B	30
E	C	10
F	D, E	30
G	E	10
H	F, G	10

6. Draw the precedence network diagram and Gantt Chart using MS Project.

Activity	Duration	Depends on
A	5 days	-
B	1 day	-
C	2 days	A
D	3 days	A
E	2 days	A
F	3 days	C
G	4 days	D
H	2 days	B, E
I	1 days	H
J	1 days	F, G, I

7. Draw the precedence network diagram and Gantt Chart using MS Project.

Task	Precedents	Duration (Weeks)
1	-	2
2	1	3
3	2	3
4	2	7
5	2	6
6	3, 4	1
7	4, 5	5
8	6, 7	4
9	7	8
10	8, 9	2

8. Draw the precedence network diagram and Gantt Chart using MS Project.

Activities Name	A	B	C	D	E	F	G
Predecessor	—	—	A	A, B	D	C, E	E
Time (Days)	7	9	12	8	9	6	5

9. Firstly, define the different activities of your project that you made in the 6th semester. Then, assign appropriate durations to each activity. Afterward, draw the precedence network diagram and Gantt Chart using MS Project.

10. Draw the precedence network diagram and Gantt Chart using MS Project.

Activity	Precedence	Duration (months)
P	None	10
Q	None	4
R	P	3
S	Q	5
T	R	1
U	Q	5
V	None	4
W	T, V	6
X	R	7
Y	X, U	3